SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:08 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 526 Const Calendar Day: 877 Date: 02-Feb-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Overcast

Working Day If no, explain:

Di ary: Dispute
General Comments

[]

Cloudy and cool

*Email review

*0800 hrs Safety Meeting

*Discussion with Bill Casey after the Safety Meeting yielded a conclusion to RFI 2698 — Hinge A Restraint
Bracket redesign. | am to get with Balan Kannu and TY Lin to have them draft up some new plan sheet for
the change and then assign the proper CCO number to it.

+1000 hrs Karen Wang called me to join a meeting for Hinge K. I met with her, Mark MacDonald, Dan
McNichol, Brian Maroney, Bob Dameron, Ashley Takata, and Ade Akinsanya. The topic was on the two
options discussed in yesterdays Hinge K meeting for the Superbent during the Hinge K closure pour.
During the meeting Mark said that submittal 2598 was probably going to be revised or replaced so | could
respond the way | wrote it in the bootleg | gave him yesterday.

*| gave the red lined attachments for Submittal 2598 — Hinge K Stressing Plan to Document Control and
auctioned the response to April Smith to finalize.

|l met with Nhan Vo and Andrew Baumberger (TY Lin) to let them know | was going to send them an email
telling them to redesign the Hinge A Restraint Brackets as shown in the ABF drawings in RFI 2698.

*1600 hrs teleconference for option 5 of the Hinge K closure pour. This was an extension to this morning’s
meeting at 1000 hrs.

| accrued 2 hours of overtime covering the Contractor’s hours.

04-0120F4 Bid Item: 056 E-L13-ALB.056 E Line Lift13 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L13-WEL.056 E Line Lift13 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L13-ALB.056 W Line Lift13 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 526  Date: 02-Feb-2012  Thursday

04-0120F4 Bid Item: 056 W-L13-WEL.056 W Line Lift13 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L13-CBM.056 E-W Line Cross Over Lift13 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV
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